Duke Power Transmission Planning Calendar		PEC Transmission Planning Calendar	
Dec-Jan	Finalize models	Dec-Jan	Finalize models
Feb-Mar	Perform screen	Feb-Mar	Perform Near-Term (NT) project review
Apr-Jun	Develop solutions	Apr-Jun	Prioritize projects & submit budget
Jul-Aug	Prioritize projects & develop budget	Jul-Aug	Perform Long-Term (LT) screen
September	Finalize budget	Sep-Nov	Develop solutions
Oct-Nov	Compile input data & develop models	Oct-Nov Oct-Mar December	Compile input data & develop models Develop estimates for LT projects Budget approved – Plan released