

**NC Transmission Planning Collaborative
2010 TAG WORK PLAN
DRAFT – January 15, 2010**

Period	TAG Activities
Jan 2010	<p>2009 STUDY REPORT</p> <ul style="list-style-type: none"> • Receive final 2009 Study Report <p>2010 STUDY SCOPE</p> <ul style="list-style-type: none"> • Review and provide comments to the OSC on the 2010 Study Scope including the Study Assumptions; Study Criteria; Study Methodology and Case Development • Receive final draft of the 2010 Study Scope for review and comment • Receive request from OSC to provide input on proposed Enhanced Transmission Access scenarios and interfaces for study
Feb 2010	<p>2010 STUDY SCOPE</p> <ul style="list-style-type: none"> • Provide input to the OSC on proposed Enhanced Transmission Access scenarios and interfaces for study by the end of February
Mar 2010	<p>2010 STUDY SCOPE</p> <ul style="list-style-type: none"> • Receive feedback from the OSC on what proposed Enhanced Transmission Access scenarios and interfaces will be included in the 2010 study
Apr 2010	
May 2010	<p>TAG Meeting</p> <ul style="list-style-type: none"> • Receive a progress report on the 2010 Planning study activities and results
Jun 2010	

**NC Transmission Planning Collaborative
2010 TAG WORK PLAN
DRAFT – January 15, 2010**

Period	TAG Activities
Jul 2010	2009 COLLABORATIVE PLAN UPDATE <ul style="list-style-type: none"> • Receive update status of the upgrades in the 2009 Collaborative Plan
Aug 2010	
Sep 2010	TAG Meeting 2010 TECHNICAL ANALYSIS, PROBLEM IDENTIFICATION and SOLUTION DEVELOPMENT <ul style="list-style-type: none"> • TAG will receive a progress report from the PWG on the 2010 study • TAG will be requested to provide input to the OSC and PWG on the technical analysis performed, the problems identified as well as proposing alternative solutions to the problems identified
Oct 2010	2010 TECHNICAL ANALYSIS, PROBLEM IDENTIFICATION and SOLUTION DEVELOPMENT <ul style="list-style-type: none"> • TAG will receive feedback from the OSC on any alternative solutions that were proposed by TAG members
Nov 2010	

**NC Transmission Planning Collaborative
2010 TAG WORK PLAN
DRAFT – January 15, 2010**

Period	TAG Activities
Dec 2010	<p>2010 STUDY REPORT</p> <ul style="list-style-type: none">• Receive and comment on final draft of the 2010 Collaborative Transmission Plan report <p>TAG Meeting</p> <ul style="list-style-type: none">• Receive presentation on the draft report of 2010 Collaborative Transmission Plan• Provide feedback to the OSC on the 2010 NCTPC Process• Review and comment on the 2010 TAG Activity Schedule