

**NC Transmission Planning Collaborative
2014 TAG WORK PLAN
DRAFT – February 4, 2014**

Period	TAG Activities
Jan 2014	<p>2012 STUDY REPORT</p> <ul style="list-style-type: none"> • Receive final 2013 – 2024 Collaborative Transmission Plan Report <p>2014 STUDY SCOPE</p> <ul style="list-style-type: none"> • Provide input to the OSC on the 2014 Study Scope • Receive request from OSC to provide input on proposed Enhanced Transmission Access scenarios and interfaces for study
Feb 2014	<p>2014 STUDY SCOPE</p> <ul style="list-style-type: none"> • Receive final draft of the 2014 Study Scope for review and comment. Provide comments to the OSC on the 2014 Study Scope including the Study Assumptions; Study Criteria; Study Methodology and Case Development • Provide input to the OSC on proposed Enhanced Transmission Access scenarios and interfaces for study by February 18, 2014
Mar 2014	<p>TAG Meeting – tentatively scheduled for March 11th</p> <p>2014 STUDY SCOPE</p> <ul style="list-style-type: none"> • Receive feedback from the OSC on what proposed Enhanced Transmission Access scenarios and interfaces will be included in the 2014 study • Receive a progress report on the Reliability Planning study activities <p>OPERATIONS RELIABILITY COORDINATION AGREEMENT (“ORCA”)</p> <ul style="list-style-type: none"> • Receive a progress report on the ORCA activities

**NC Transmission Planning Collaborative
2014 TAG WORK PLAN
DRAFT – February 4, 2014**

Period	TAG Activities
Apr 2014	
May 2014	<p>2014 STUDY - Technical Analysis, Problem Identification, and Solution Development</p> <ul style="list-style-type: none"> • TAG will be requested to provide input to the OSC and PWG on the technical analysis performed, the problems identified as well as proposing alternative solutions to the problems identified • TAG will be requested to provide input to the OSC and PWG on any proposed alternative solutions to the problems identified through the technical analysis
Jun 2014	<p>TAG Meeting</p> <p>2014 STUDY UPDATE</p> <ul style="list-style-type: none"> • Receive a progress report on the Reliability Planning study activities and preliminary results • Receive update status of the upgrades in the 2011 Collaborative Plan <p>OPERATIONS RELIABILITY COORDINATION AGREEMENT (“ORCA”)</p> <ul style="list-style-type: none"> • Receive a progress report on the ORCA activities
Jul 2014	
Aug 2014	

**NC Transmission Planning Collaborative
2014 TAG WORK PLAN
DRAFT – February 4, 2014**

Period	TAG Activities
Sep 2014	<p>TAG Meeting</p> <p>2014 STUDY UPDATE</p> <ul style="list-style-type: none"> • Receive a progress report on the Reliability Planning study activities and preliminary results <p>2014 SELECTION OF SOLUTIONS</p> <ul style="list-style-type: none"> • TAG will receive feedback from the OSC on any alternative solutions that were proposed by TAG members <p>OPERATIONS RELIABILITY COORDINATION AGREEMENT (“ORCA”)</p> <ul style="list-style-type: none"> • Receive a progress report on the ORCA activities
Oct 2014	
Nov 2014	<p>2014 STUDY REPORT</p> <ul style="list-style-type: none"> • Receive and comment on final draft of the 2014 - 2024 Collaborative Transmission Plan Report
Dec 2014	<p>TAG Meeting</p> <p>2014 STUDY UPDATE</p> <ul style="list-style-type: none"> • Receive presentation on the draft report of 2014 – 2024 Collaborative Transmission Plan <p>OPERATIONS RELIABILITY COORDINATION AGREEMENT (“ORCA”)</p> <ul style="list-style-type: none"> • Receive a progress report on the ORCA activities