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1. ADMINISTRATIVE

· Bob Beadle started the meeting at 10:01 AM.

· The August 4, 2009 PWG meeting minutes were approved.

· Bob Beadle and Rich Wodyka updated the group on the developments at the previous OSC meeting on August 27th.

· Rick Anderson reported that a representative from Fayetteville PWC will be attending the upcoming FERC technical conference in Atlanta to make comments on the Orangeburg case.

· James Manning reported that the SIRPP has their draft report out and asked whether they will look at 5 brand new studies or take the existing 5 studies to an additional level of detail. Bob Pierce responded that the next meeting is tentatively scheduled for the November timeframe and will have next year’s study scope on the agenda.

2. 2009 STUDY-BASE CASE RESULTS REVIEW

· Laura Lee reported that about half of the screenings are done but the analysis has not been completed yet. The joint import cases still need the screens done. Laura confirmed that everything should definitely be completed by the October PWG meeting, but so far nothing surprising has appeared in the results.
· Rich Wodyka mentioned that he would start putting together the draft study report sections.
· Bob Beadle asked if the results could be posted prior to next meeting to give others time to review and offer feedback at the next meeting. Laura agreed to make every effort to post the results a few days before the meeting.
3. SUMMARY OF BASE CASE LOADINGS ON PROGRESS ENERGY MULTI-YEAR PROJECT DELAYS

· Lee Adams reported the following loading levels for delayed projects with the current reduced forecast case:
· Clinton-Lee 230kV line, delayed from 2010 to 2013, 96% loading in 2012 
· Harris Plant-RTP 230kV line, delayed from 2011 to 2014, less than 85% loading (line has some internal benefit, but could be delayed further based on loading levels)
· Greenville-Kinston DuPont 230kV line, delayed from 2013 to 2017, 92% loading in 2014
· Wake 500kV Sub 3rd 500/230kV transformer bank, delayed from 2013 to 2018, 87% loading in 2014 (may be delayed further, depending on loading-PEC planning standard is for 55 degrees C banks go to 109% loading before replacement)
· Durham-RTP 230kV line reconductoring, delayed from 2014 to 2019, less than 85% loading (import tied, but helps redistribute load in the Cary area similar to the Harris RTP line)
· Cape Fear-West End 230kV line, delayed from 2016 to 2019, loading below 85% (will probably be delayed further)

· Rockingham-Lilesville 230kV (3rd line), delayed from 2011 to 2019, less than 85% loading after Richmond CC’s are in service (was 89% in 2011, may be delayed further based on loading)

· Lee Adams indicated that Progress Energy is still evaluating their load forecast and additional 1-2 year delays in these projects are still possible, depending on further analysis. Bob Pierce reported that Duke Energy’s latest IRP uses 1.4% as the load growth rate. Lee confirmed that Progress Energy uses 2% for transmission planning extrapolation, but that value may be revised later. Lee also reported that Joey West has asked about the ROW status for the projects as well.
· Bob Beadle asked how the final study report should take into account the project delays. Rich Wodyka pointed out that the project delays do impact the discussion and it would be worth indicating whether any current recommendations would be changed based on this information. Bob Pierce suggested adding a section to the study assumptions elaborating on the things that have changed. Denise Roeder added that the changes would be incorporating in next year’s analysis. Bob Pierce stated that even if we tried to do a re-run of the cases we wouldn’t even have a correct model until January due to the timing on building the models.
· Bob Pierce reported that the loading on the Antioch banks is increasing even though load is down. The group discussed a list of possible changes that would affect the study inputs, including the following:
· Load Forecast (economy)
· Project deferrals (Pee Dee plant cancellation, PEC Wayne County units, Duke Energy timing on Buck and Dan River projects)
· Transmission deferrals
· Central Electric Cooperative (SC) will be served by Duke Energy instead of SCPSA in the future
· Generation retirements (Duke Energy IRP lists Buck Plant in 2011 and Dan River at the end of 2012, PEC Lee Plant units)
ACTION ITEM: Joey West to report on the ROW status of transmission projects at the next PWG meeting.

4. PJM PLANNING COORDINATION MEETING

· Rich Wodyka confirmed that he has finalized arrangements for the coordination meeting with PJM on October 9th. The meeting will be held at the Philadelphia Airport Mariott, and will run from around 9am to 1:30 or 2:00pm. The group developed a list of discussion topics, including:

· Exchange of generation interconnection queue information (Dominion/AEP South area for PJM)

· Updates on major transmission projects (latest PJM RTEP and review NCTPC plan)

· Load forecast changes

· Economic dispatch 

· PJM/AEP/Duke study

· SIRPP information

· Process for checking tie line ratings and coordination on interchange values—contact at PJM

· Coordination and planning between PJM and Dominion or AEP—is a conversation with AEP the same as a conversation with PJM about planning?

ACTION ITEM: Bob Beadle, Mark Byrd, and Bob Pierce to finalize travel arrangements for the meeting.

5. STUDY TOPICS FOR NEXT YEAR

· Rich Wodyka asked Bob Beadle if he could explain the climate change scenario case request from the OSC. Bob responded that you could assume a draconian scenario of turning off a substantial amount of coal generation, perhaps replacing it with additional renewables, nuclear plants or imports. Bob Pierce added that you would need a better global picture of all imports to make up that much of a difference. Rich asked whether the group should consider any special studies with PJM. James Manning mentioned that a white paper on reactive planning and control has been recently released—should the PWG consider consideration of the static and dynamic voltage supply and limits of what’s planned to? Bob Pierce responded that the tools used to do the study would be an issue in this case as PSS/E is very rudimentary software for analyzing dynamic cases. Bob Beadle asked the group to give the study topics some additional thought, as the PWG will need to start putting together a draft scope for next year’s study and send it to the OSC soon.

6. UPDATE ON SCPSA-BRUNSWICK EMC TIE LINE STUDY

· Lee Adams reported that Joey West has had some discussion with SCPSA and Bill Gaither was scheduled to respond with a write-up on the study by August 28th. Lee indicated that Joey will follow up on the status at the next meeting.

ACTION ITEM: Joey West will give an update on the study at the next PWG meeting.

7. OTHER ITEMS

· Bob Beadle reported that his term as chair of the PWG is scheduled to end after December and the PWG will need to elect the new chair. Bob reported that the next normal rotation would go to Duke Energy, but the floor was also open for nominations to be presented at the next PWG meeting.

· Bob Pierce asked whether NCEMC was aware of any EMC-owned networked transmission (other than the Blue Ridge EMC facilities) attached to the system under normal conditions. Bob Beadle responded that he was not and that the remaining facilities were all normally operated in a radial configuration with a normally open point. Bob Beadle added that the open point could change and it might be possible for a networked situation in an emergency, but that would obviously have to be carefully coordinated with Duke Energy’s Operations.

· Bob Beadle adjourned the meeting at approximately 1:00 PM.
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